

# Important LOFAR dates

Collection of important dates regarding the LOFAR system. This collects known Stopdays, Software releases, etc. Subject to change, so if you need to stay up-to-date, subscribe to this page (use 'manage subscriptions' tab at the top of this page).

This dates at this page should be in sync with the LOFAR activity agenda: [LOFAR Google Calendar](#) maintained by Science Operations & Support ( sos (at) astron.nl ).

Please, let us know if you find any discrepancies. ( ro\_wiki (at) astron.nl )

## LOFAR stop days

Note: The dates are links to pages with planned changes/activities.

| 2019                                     | Coordinator            |
|------------------------------------------|------------------------|
| <a href="#">Feb 5-6</a>                  | Teun                   |
| <a href="#">Mar 19-20</a> w/ LCUs reboot | Jasmin                 |
| <a href="#">May 7</a>                    | Reinoud                |
| <a href="#">Jul 9-10</a> w/ LCUs reboot  | ?                      |
| <a href="#">Sep 3-4</a>                  | Postponed to sep 24-25 |
| <a href="#">Sep 24-25</a>                | ?                      |
| <a href="#">Nov 5-6</a> w/ LCUs reboot   | ?                      |



Please note:

- The dates and activity logs of previous years can be found here: [Archived stop days](#)
- The stop-day procedure is described here: [LOFAR Stop days](#)

## LOFAR Software Releases

| 2016                   | Version | 2017                                    | Version                | 2018                   | Version | 2019                          | Version               |
|------------------------|---------|-----------------------------------------|------------------------|------------------------|---------|-------------------------------|-----------------------|
| <a href="#">Jan 25</a> | 2.15    | <a href="#">Feb 13</a>                  | 2.20                   | Feb 12                 | Skipped | Jan 23 (Wed!)                 | 3.2.7 (Minor rollout) |
| <a href="#">Mar 14</a> | 2.16    | Mar 13                                  | Skipped                | <a href="#">Apr 23</a> | 3.1     | <a href="#">Apr 23 (Tue!)</a> | 4.0.0 (Major release) |
| <a href="#">May 23</a> | 2.17    | <del>May 8</del> <a href="#">Jun 12</a> | 2.21                   | Jun 18                 | Skipped | Jun 24                        |                       |
| <a href="#">Jul 4</a>  |         | Jul 10                                  | 2.21.5 (Minor rollout) | <a href="#">Sep 10</a> | 3.2     | Sep 16                        |                       |
| <a href="#">Sep 12</a> | 2.17.6  | <a href="#">Sep 11</a>                  | 2.22                   | Nov 5                  | Skipped | Nov 18                        |                       |
| <a href="#">Nov 7</a>  | 2.19    | <a href="#">Oct 16</a>                  | 3.0                    | Dec 10                 | Skipped |                               |                       |
| Dec 5                  | Skipped | Dec 11                                  | Skipped                |                        |         |                               |                       |



Note: Semester planning by SOS will be done half April and half October for the coming semesters; be sure to get in touch with M. Iacobelli around that time to properly synchronize all plannings (incl stopdays, etc.)

From:

<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:

[https://www.astron.nl/lofarwiki/doku.php?id=public:important\\_dates&rev=1560503855](https://www.astron.nl/lofarwiki/doku.php?id=public:important_dates&rev=1560503855)

Last update: **2019-06-14 09:17**

