

Stop-day activities March 3-4, 2020

Coordinator	Reinoud	roadmin@astron.nl
Software Support		
Science, Operations and Support		
Observer		observer@astron.nl

⇒ [Description of stopday procedures](#)

⇒ [LOFAR Schedule cycle 13](#)

Systems

Cobalt2

- Reboots (ROadmin)
- Restart IB Switch (Hopko)

CEP3

- Block access at 08:00 (Reinoud)
- Reboots (Kees)

CEP4

- Reboots (Hopko)
- Restart IB Switches (Hopko)
- Move lcs032 (Slurm db server)
- Fix /home dependency on nfs-server (see head02, Reinoud)
- Fix /data dependency of slurmctld and nexus (see head02, Reinoud)

LEXARS

- Reboots (Reinoud)

LCU

- Reboot (few nodes only) (ROadmin)
- Upgrade to WinCC 3.16 (should be tested on pre-STOp Day)

Portals

- HW Upgrade lcs116 (+323GB Ram)
- Migrate VM's from lcs116 > lcs117

- Update & reboot (Jasmin)

Central Services lcs020 .. lcs030

- Mac/Sas Production systems will be migrated
- OS upgrade and reboot (All)

LTA

- Update & reboot (Reinoud)

Aartfaac

- Check NFS mounts after NFS server reboot.

Core switches & network

- None

DWG Lofar Systems

- Northstar & MySQL & dop385 should NOT be updated and rebooted due to proposal deadline.
- Update & reboot (All)

Software updates

MoM and related

- None

MAC/SAS

- None

CEP3

- None

LCU

- None

CEP4

- None

Aartfaac

- None

COBALT

- none

LTA

- none

From:

<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:

https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities_20200301&rev=1582795069

Last update: **2020-02-27 09:17**

