

Stop-day activities September 13-14, 2022

Coordinator	Jasmin Klipic	roadmin@astron.nl
Software Support	Mattia Manzini	mancini@astron.nl
Science, Operations and Support	Bernard Asabere	asabere@astron.nl
Observer	Jurjen Sluman	observer@astron.nl

⇒ [Description of stopday procedures](#)

⇒ [LOFAR Schedule cycle 18](#)

[Stopday status sheet__](#)

Systems

Cobalt2

- 08:00 Replacing the IB Switch (CIT)

CEP3

- reboot (JK)

CEP4

- upgrade & reconfigure docker (MS)
- reboot (MS)

LEXARS

- reboot (JK)

LCU

skipp

Portals

- Update & reboot (Walter)

Central Services lcs020 .. lcs030

- OS upgrade and reboot (Walter/JK)

- lcs125 replace failed module on socket A4
- migrating VMs from LC120 > LCS125 back
<https://support.astron.nl/confluence/pages/viewpage.action?pageId=94766578>

LTA

- implementation of <https://support.astron.nl/jira/browse/SDC-638> (JK)
- Update & reboot (Jasmin)

Aartfaac

- none

Core switches & network

- none

DWG Lofar Systems

-  Northstar (dop215) & MySQL (dop432) & dop385 should NOT be updated and rebooted due to proposal deadline.
- Update & reboot (JK)
- Non CentOS 7 systems: dop225, dop227, dop228, dop344, dop803 (JK)
-  Don't touch: dop411, dop462

Software updates

MoM and related

- None

MAC/SAS

- None

CEP3

- None

LCU

- None

CEP4

- None

Aartfaac

- None

COBALT

- none

LTA

- 14:00 additional tasks are handled by Roy after implementation of <https://support.astron.nl/jira/browse/SDC-638> (only the ini files located in /etc/supervisord.d need to be adjusted by sys admin described in this ticket)

From:

<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:

https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities_20220913

Last update: **2022-09-13 06:01**

